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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-04

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved, that $2,347,250 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 2000 and
2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $2,347,250 of additional State and Federal funds for three (3) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 03-NEV-267 $300,000 $820,000 $820,000 $141,000 $961,000 220%V
2 05-MON-1 $1,750,000 $1,750,000 $2,000,000 $3,750,000 114%V
3 05-MON-68 $272,000 $272,000 $272,000 $206,250 $478,250 76%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$141,000
Department of
Transportation

Nevada
03N-Nev-267

1.87

In Nevada County on Route 267, in the
City of Truckee, at the Union Pacific
Railroad grade crossing.
Replace existing approaches and
pavement across the railroad tracks with
concrete surfacing.

Supplemental funds are needed for
ongoing project.

1A3701
TIR0

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$82,000
$738,000

$820,000

$15,000
$126,000

$141,000

$97,000
 $864,000

$961,000

PROJECT DESCRIPTION AND LOCATION
The project is on Route 267 in Nevada County, in the City of Truckee, at the Union Pacific Railroad
(UPRR) grade crossing.  The project replaces existing highway approaches and pavement across the
railroad tracks with concrete surfacing and reduces the number of tracks at the grade crossing from five
to three.

N
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FUNDING STATUS
The project received its original allocation of $300,000 from the Minor A program in December 1997.
In March 2000, the Commission approved a supplemental allocation of $520,000 that increased the
project’s budget to $820,000.  This request for $141,000 results in a total increase of 220% over the
original allocation for this project.  Currently the project costs incurred by the UPRR Company exceed
the existing allocations.

BACKGROUND
The project replaces existing highway approaches and pavement across the railroad tracks with concrete
surfacing.  The UPRR Company designed the project and is performing the construction work.

REASON FOR INCREASE
Following the original allocation, the UPRR Company proceeded with design of the project.  The City of
Truckee requested that the number of tracks at this grade crossing be reduced from five to three to
minimize crossing exposure.  This resulted in additional track switches in order to maintain functional
use of the railroad yard.  The actual construction work began in May 2000.  The current increase is due
to the scope of work changing, during the construction phase, at Caltrans direction.  The changes
included additional saw cutting and additional paving of highway approaches to match existing
pavement and sidewalks.  The traffic control was also changed, at the request of the California Highway
Patrol, requiring additional manpower for 24 hour flagging at several locations, and additional signs and
lights.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $141,000 to reimburse the UPRR Company
for work that has been performed and allow the completion of all work by December 31,
2001.

OPTION B: Deny this request and direct the Department to contest the billings for work performed.

The Department considered this option.  Denial of this request will force the UPRR
Company to pursue legal action.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $141,000, to allow this project to be
completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$2,000,000
Department of
Transportation

Monterey
05N-Mon-1
72.9/73.6

In Monterey County on Route 1, in the
City of Carmel, from Carmel Valley Road
to Morse Drive.
Shoulder widening and construction of a
slow vehicle climbing lane.

Supplemental funds are needed to award
project.

0G6201
6200

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$1,750,000
$0

$1,750,000

$2,000,000
$0

$2,000,000

$3,750,000
 $0

$3,750,000

PROJECT DESCRIPTION AND LOCATION
This project is in Monterey County on Route 1, in the City of Carmel, from Carmel Valley Road to
Morse Drive.  The project will widen shoulders and construct a slow vehicle climbing lane.

FUNDING STATUS
The $1,750,000 was programmed in the 2000 SHOPP as a financial contribution to a Monterey County
administered project for construction in the 2001/02 Fiscal Year.  The $1,750,000 was allocated by the
Commission in August 2001.  When the County opened bids and reviewed the estimates, it discovered
additional funding was needed for both construction and support.  The Department is requesting an
additional $2,000,000 to increase the State share of the project’s budget to $3,750,000 which represents
an increase of 114% over the voted amount for the project.

N
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BACKGROUND
The County designed the project, advertised it, opened the bids and will administer the construction
contract.  The project constructs a badly needed slow vehicle climbing lane that will provide near term
relief in a very congested corridor.  Monterey County, the Transportation Agency for Monterey County
(TAMC) and the Department are working in concert to evaluate longer term solutions in the corridor, but
recognize the importance of spot improvements to mitigate traffic problems in the nearer term.  The
Department has already completed two spot improvements and three others are either under or about to
begin construction.  There is community consensus for the slow vehicle climbing lane project.  The
County had hoped to award this project in October, but additional funding is needed to award the
contract to the low bidder.  Three bids were received and they are competitive with a spread of about
$100,000 between the high and low bids.

REASON FOR INCREASE
The additional costs total $2,500,000 and are in three areas:
•  Construction contract bids higher than planned, $1,638,000.
•  Engineering/Support costs higher than planned, $547,000.
•  Backfill shortfall in County funds, $315,000.

Because of a shortfall in County funding available for the project, the Department and the TAMC have
agreed to share responsibility for the increase.  The Department is requesting $2,000,000 in
supplemental funds and TAMC will provide $500,000 in local funds.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $2,000,000 to allow the project to be awarded to
the low bidder.

OPTION B: Deny the request and direct the County to re-advertise the project and/or provide the
additional funds from County funding sources.

The Department considered this option.  However, the bids received by the County are
competitive and it is doubtful that significantly lower bids would be received for this
work.  The improvements proposed are part of an overall plan to reduce congestion on
Route 1 near Carmel.

RECOMMENDED OPTION
The Department recommends OPTION A, as presented above for $2,000,000, to allow award of the
construction contract.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$206,250
Department of
Transportation

Monterey
05N-Mon-68

21.6

In Monterey County on Route 68, in the
City of Salinas, at the Union Pacific
Railroad (UPRR) grade crossing.
Install flashing signal lights, signal
warning devices and three center median
islands.

Supplemental funds are needed for
ongoing project.

455901
Minor

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$27,200
$244,800

$272,000

$21,250
$185,000

$206,250

$48,450
 $429,800

$478,250

PROJECT DESCRIPTION AND LOCATION
The project is in Monterey County on Route 68, in the City of Salinas, at the Union Pacific Railroad
(UPRR) grade crossing.  The project involves installation of flashing signal lights, signal warning
devices and three center median islands.

FUNDING STATUS
The project received its original allocation of $272,000 from the Minor A Program in May 1997.  This
request for $206,250 results in an increase of 76% over the original allocation for this project.  The
UPRR Company also requested an extension of the completion date to June 30, 2002.

N

68

68
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BACKGROUND
The UPRR Company designed the project and is performing the construction work.  There are 4-tracks
at this grade crossing.

REASON FOR INCREASE
The original design did not provide for Public Utilities Commission (PUC) required center medians to
prevent vehicles from going around the crossing gates.  The roadway width at this location is 72 feet.
Currently the maximum gates are 32 feet with a setback of 4 feet 3 inches from the curb.  The additional
funds will provide for the center medians, rental equipment and traffic control.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $206,250 to allow the UPRR Company to
complete the project.

OPTION B: Deny this request and direct the work to be completed for the existing allocation.

The Department considered this option.  The changes are required by the PUC and it
would not be possible to complete all of the required work within the existing allocation.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $206,250, to allow this project to be
completed.
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